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Project Status  December 2019 
Project Phase % Completion Completion Date 

Design  70% FY20 
Construction 0% FY20 & FY21 

KEY FEATURES: 

Consultant:   Shepherd-Wesnitzer, Inc. 

Contractor:   Tiffany Construction Co. 
for drainage.  The contractor for the 
shared use path is TBD. 
 
Timing: 
     Design:  FY 2020 
     Construction:  Drainage, FY 2020   
     Shared Use Path, FY 2021                  
 
Construction Challenges 

• Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $1,492,570 
    Total Project Budget: $2,312,570 
 
                           

 

 

 

                                     

 

 

 

 

         

                                                                     

This project includes design and construction of a 10-foot wide shared use concrete 
path (SUP) from the east end of the Thunder Mountain Subdivision to Coffee Pot Drive 
(one-mile) along the south side of the roadway. The pathway portion of this project 
will be designed during FY20 and constructed during FY21. The project also involves 
design and installation of storm drainage improvements along Thunder Mountain 
Road from Rhapsody Road to Andante Drive (aka Harmony/Windsong Phase 5). Other 
drainage related work will be necessary to accommodate the SUP as it continues east 
of Andante Drive to Coffee Pot Drive. The City has an IGA with the Yavapai County 
Flood Control District (YCFCD) in which the YCFCD will be covering $150,000 of the 
FY20 design/construction cost of the drainage portion of the project. 
 
This same one-mile stretch of roadway is scheduled for milling and repaving along with 
new Sedona Red concrete curb & gutter along the south side during FY21. STBG funds 
in the amount of $353,454 will be used toward this separate “Sanborn Drive/Thunder 
Mountain Road Overlay Project”. 
 
Status:  The design work for this project is budgeted in FY20, and started in July 2019 
with local consultant SWI, Inc. The construction for the drainage portion of this project 
is budgeted in FY20, while the construction of the SUP portion of this project is 
budgeted in FY21. We also have a contract with Kimley-Horn, Inc. regarding fine details 
for the SUP. A letter regarding this project was mailed to residents on 7/9/19. We will 
be knocking and talking in January 2020. An Open House is forthcoming (March 2020). 
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 
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